

SOFTWARE PROJECT MANAGEMENT REPORT
WEB-BASED INVENTORY MANAGEMENT SYSTEM FOR KINNAS
MUSHROOM



Author :

Pangestika Rona Leonsa	1900018013
Anggito Setiawan Ardiansyah	1900018030
Rafa Nafisah	1900018087
Nimuhammadfais Wan	1906018437
Ilham Faza Loka	1900018159

DEPARTEMENT OF INFORMATICS
FACULTY OF INDUSTRIAL TECHNOLOGY
UNIVERSITAS AHMAD DAHLAN

2022

LETTER OF AGREEMENT

This Report has been approved as a part of seminar submission process for

Hoa Hoe Team

Pangestika Rona Leonsa Analyst)	1900018013	(Project Manager, System
Rafa Nafisah	1900018087	(Secretary, UI / UX Design)
Nimuhammadfais Wan	1906018437	(Treasurer, Front End)
Ilham Faza Loka	1900018159	(Backend)
Anggito Setiawan Ardiansyah Design)	1900018013	(QA, Front End, UI/UX

Project Task Management Site
Time Duration: 14 Weeks

Yogyakarta, April 4th 2022

Approve,
Kinnas Mushroom CEO



(Darmawan S.S)

APPROVAL

PROJECT MANAGEMENT REPORT INVENTORY MANAGEMENT SYSTEM WEBSITE

Pangestika Rona Leonsa 1900018013 (Chief, System Analyst)
Rafa Nafisah 1900018087 (Secretary, UI / UX Design)
Nimuhammadfais Wan 1906018437 (Treasurer, Front End)
Ilham Faza Loka 1900018159 (Backend)
Anggito Setiawan Ardiansyah 1900018013 (QA , Front End, UI/UX Design)

SUPERVISOR : Murein Miksa Mardhia, S.T., M.T.
NIY. 60160960



ttt
app report rev
Murein Miksa Mardhia, S.T., M.T.

<tgl>
09-Aug-22

EXAMINER : Ardiansyah, S.T., M.Cs.
NIY. 60030476



<tgl>
16-8-2022

Yogyakarta,

Head of Informatics Department



Nur Rochmah Dyah Puji Astuti, S.T, M.Kom.
NIP. 197608192005012001

PREFACE

Praise and gratitude for the presence of Allah SWT, the Almighty God who has given His grace, guidance, and blessings so that the author can complete the Project Management Report with the title Inventory Management System Website. In the implementation of project task management and report preparation, the author got a lot of help from various parties. Therefore, on this occasion the author would like to express his gratitude to :

1. Murein Miksa Mardia, S.T., M.T. As a supervisor who has provided guidance to complete this project task management task.
2. Darmawan S.S As a field supervisor who has helped the author in implementing this project task management.
3. All members of the Hoa Hoe Team, who have collaborated in the implementation of Project Management and have given each other encouragement and motivation to keep trying until the completion of this report.

The author also realizes that in the implementation of project task management and the preparation of this report there are many shortcomings and errors. Therefore, the authors expect constructive criticism and suggestions, so that the next author's report can be better. Hopefully, this report can be useful for readers in general and for writers in particular.

Yogyakarta, July 14th 2022

Hoa Hoe Team

Table of Contents

Cover	i
Letter of Agreement	ii
Approval	iii
Preface	iv
Table of Contents	v
Table List	vi
Image List	vii
Sourcecode List	ix
CHAPTER I Introduction.....	1
A. Background	1
B. Team Member	2
C. Process of Getting Project	2
D. Project Overview	2
CHAPTER II Institution Overview.....	3
A. General Description	3
B. Organizational Structure	3
C. Resources	3
D. System Overview	4
CHAPTER III Project Planning	5
A. Team and Job Description	5
B. System Design	6
C. Project Details	18
D. Project Timeline	20
CHAPTER IV Project Execution.....	22
A. Team and Job Description	22
B. Project Timeline	33
C. Project Challenge	34
D. Project Continuation	34
CHAPTER V Conclusion.....	35
A. Conclusion	35
B. Suggestion	35
BIBLIOGRAPHY.....	36
.....	
APPENDIX.....	37
i. Letter of Contract / MoU	37
ii. Documentation	41
iii. Sourcecode	42

List of Tables

Table 3.1 User Table	10
Table 3.2 Tb_supplier Table	10
Table 3.3 Warehouse Table	11
Table 3.4 Barang_masuk Table	11
Table 3.5 Barang_keluar Table	12
Table 3.6 Services Fee	19
Table 3.7 Project Management Plan Schedule	20
Table 4.1 Chief Schedule	22
Table 4.2 Secretary Schedule	23
Table 4.3 Treasurer Schedule	24
Table 4.4 System Analyst Schedule	25
Table 4.5 User Interface Designer Schedule	26
Table 4.6 Programmer Schedule	32
Table 4.7 Project Management Plan Schedule	33

Table of Figures

Figure 3.1 Business Process	6
Figure 3.2 Use Case	8
Figure 3.3 Activity Diagram Web	9
Figure 3.4 Wireframe Login	13
Figure 3.5 Wireframe Dashboard	13
Figure 3.6 Wireframe User Data	14
Figure 3.7 Wireframe Warehouse Data	14
Figure 3.8 Wireframe Item Unit	15
Figure 3.9 Wireframe Supplier Data	15
Figure 3.10 Wireframe Entry Goods	16
Figure 3.11 Wireframe Outgoing Goods	16
Figure 3.12 Wireframe Report Supplier Data	17
Figure 3.13 Wireframe Report Entry Goods	17
Figure 3.14 Wireframe Report Warehouse Data	18
Figure 3.15 Wireframe Report Outgoing Goods	18
Figure 4.1 Interface of Login	27
Figure 4.2 Interface of Dashboard	28
Figure 4.3 Interface of User Data	28
Figure 4.4 Interface of Warehouse Data	28
Figure 4.5 Interface of Item Unit	29
Figure 4.6 Interface of Supplier Data	29
Figure 4.7 Interface of Transaction Entry Goods	29
Figure 4.8 Interface of Transaction Outgoing Goods	30

Figure 4.9 Interface of Report Supplier Data	30
Figure 4.10 Interface of Report Entry Goods	30
Figure 4.11 Interface of Report Warehouse Data	31
Figure 4.12 Interface of Report Outgoing Goods	31
Figure 5.1 Documentation Internal Meeting	41
Figure 5.2 Documentation Discussion with Lecturer	42
Figure 5.3 Documentation Internal Meeting	42

SOURCECODE LIST

Listing 1.1 Login.php	42
Listing 1.2 Dashboard index3.php	46
Listing 2.1 Logout.php	59
Listing 3.1 pengguna.php	59
Listing 3.2 tambahpengguna.php	62
Listing 3.3 ubahpengguna.php	65
Listing 3.4 hapuspengguna.php	70
Listing 4.1 gudang.php	71
Listing 4.2 hapusgudang.php	73
Listing 4.3 tambahgudang.php	73
Listing 4.4 ubahgudang.php	78
Listing 5.1 satuan.php	81
Listing 5.2 tambahsatuan.php	83
Listing 5.3 ubahsatuan.php	85
Listing 5.4 hapussatuan.php	87
Listing 6.1 supplier.php	88
Listing 6.2 tambahsupplier.php	90
Listing 6.3 ubahsupplier.php	94
Listing 6.4 hapussupplier.php	97
Listing 7.1 barangmasuk.php	97
Listing 7.2 get_barang.php	100
Listing 7.3 get_satuan.php	101
Listing 7.4. hapusbarangmasuk.php	102

Listing 7.5 tambahbarangmasuk.php	103
Listing 7.6 ubahbarangmasuk.php	108
Listing 7.7 barangkeluar.php	113
Listing 7.8 hapusbarangkeluar.php	116
Listing 7.9 tambahbarangkeluar.php	116
Listing 7.10 ubahbarangkeluar.php	122
Listing 8.1 laporan_gudang.php	126
Listing 8.2 laporan_supplier.php	129
Listing 8.3 laporan_barangmasuk.php	130
Listing 8.4 laporan_barangkeluar.php	135
Listing 8.5 export_laporan_supplier_excel.php	139
Listing 8.6 export_laporan_gudang_excel.php	141
Listing 8.7 export_laporan_barangmasuk_excel.php	143
Listing 8.8 export_laporan_barangkeluar_excel.php	149